

Project Plan

Overview:


Go OpenClaw Fitness Tracker is a real-time telemetry backend that ingests Apple Watch data, detects anomalies using a sliding window z-score, streams live metrics to a dashboard, and leverages an AI agent for insight and reporting. I organized the project using a lightweight, code-centric workflow built around GitHub and GitHub Projects, where all work is tracked as issues representing discrete features, infrastructure tasks, experiments, and deliverables. Each ticket is labeled by functional area (infrastructure, backend/core, agent, and test/experiment) and progresses through a simple lifecycle of Backlog → Ready → In Progress → In Review → Done, providing clear visibility into status and priorities. I assign ownership to each issue to ensure accountability, while tracking experiments alongside development tasks. This approach keeps planning tightly integrated with the codebase, minimizes overhead, and offers a transparent view of execution progress and responsibilities.

MVP model:



Project Management Tool (Github):

Link: <https://github.com/users/Neillsrani/projects/4/views/2>



Tickets:

Task	Label	Status
OpenClaw outreach system	agent	Backlog
Architecture decision: Kafka vs SNS+SQS migration	infra	Backlog
Implement JSON + XML ingest	backend/core	Ready
In-memory anomaly detector	backend/core	Ready
Test MySQL vs DynamoDB	test/experiment	In Progress
Test SSE fan-out ceiling	test/experiment	In Progress
Test Horizontal Scaling	test/experiment	In Progress
SSE broker fan-out streaming	backend/core	Ready
Dashboard Web Page	backend/core	In Review
Provision ECS Fargate + ALB + VPC + ECR + CloudWatch	infra	Done